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e Outline:
- Scope
- Status
- Schedule
- Show Sustainment Module to date



Scope — Phase 1
-

Why...Meet TYSP and FIMS annual
required maintenance costs/sustainment
needs.

How...Map RS Means FM&R data to the following
CostWorks Sq.Ft models:

- 58 DOE Building and 9 OSF Plant Models

- Any DOE custom-developed models



Scope — Phase 1
-

e Module follows “concept” model design.
— Cost Details spreadsheet

- Summary table
- Chart

e Calculates Sustainment Cost and Ratios



Scope — Phase 1
-

e RS Means map all assemblies to FM&R
system/assembly numbers... mid-November

e RS Means IT develops reports and an icon
that initiates Sustainment Reporting.

e Report will permit site modification of M&R
costs, age adjustments, and frequency
adjustments.



Schedule — Phase 1
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e Delivery will be 60 days from notice to
proceed.

e Sustainment model will be finished by end-
November, 2000.

e Added to next CostWorks release in January,
2007.



Scope — Phase 2
-

e Develop new PM & M&R costs for DOE
models that do not exist at this time.

e Dependent upon site feedback after Phase 1
has been implemented.



Show - Product to date
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e Cost Detail Spreadsheet
e Summary Table
e Sustainment Chart

e Open Discussion...Need Site feedback on
TYSP report formats that will be linked to
Sustainment.



